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BDCF/PSSF OPERATIONS MANAGEMENT

FEBRUARY 2002 ACCOMPLISHMENTS

PROGRAMMATIC
� Annual meeting with JSC Space Life Sciences held 2/15

� Established new players
� Explained  - New LSSC contract deliverables warranted need for 

new policies
� Got JSC Buy-in: 

� New policy regarding submittal of DSO requirements (Arrival minus 90 
days)

� Update FTSOD for new Detailed Supplementary Objectives (DSOs)
� Annual NASA Safety Inspection held 2/20

� Unresolved Issue
� Why the separation between JSC Crew support and BDCF ?
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STS-109 FEBRUARY ACCOMPLISHMENTS

� Planned support for 4 DSO’s: 
� DSO 496  - Tilt Test
� DSO 498  - Immune Function Experiment
� DSO 500 - Epstein Barr Experiment
� DSO 635 - Spatial Reorientation Experiment

� Provided personnel and facility support to JSC Medical and Clinical (blood 
draws, physicals, vitals)

� 2/15 - Baselined STS-109 GSRD for KSC and DFRC  
� 2/20 - Prepped CTV for landing (transfer of medical equipment/supplies) 
� 2/22 - First to implement a formal pre-ops checklist and facility walkdown

at KSC and DFRC to verify launch/landing readiness.  
� Satisfied last minute unbudgeted requirements:

� Established laundry contract
� DSO 500 pre-flight manpower and testing support (blood draws, 

differential testing and CBC’s)
� Ultrasound repair for DSO 496 (Tilt test experiment)
� Centrifuge balancing 
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FEBRUARY 2002 ACCOMPLISHMENTS 

STS-107
� GSRD has been developed and sent to JSC for 

redlines
� Met with Center-wide Chairman for Space Allocation to 

discuss our request for space in support of additional 
experiment testing.  May acquire O&C Room 2289 
next door to BDCF.  Required need date of 5/1 in order 
to support a July launch 
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UPCOMING ACTIVITIES

STS-109 (HST SM-3B)
� DSO 635 hardware arrival and NASA Safety check – 3/11 
� Landing operations support – 3/12

STS-107 (SPACEHAB-RDM)
� Baseline GSRD 
� Once we get the additional space, kick-off SGS to perform 

mods  
� Coordinate and integrate Shuttle and ISS requirements with 

JSC

STS-110 (8A), STS-111 (UF2), STS-112 (9A)
� Requirements gathering, definition, and coordination with JSC 
� Develop preliminary GSRD
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